

CONFIDENTIAL

P-101C

~~SECRET~~

9 July 1956

MEMORANDUM FOR: THE RECORD

SUBJECT : Contract Monitoring [REDACTED]

1. Time and Place of Meeting: The meeting was held 26-28 June 1956 at [REDACTED]

2. Attendance: [REDACTED]


3. Discussion:

a. Half-tone printed pages to be incorporated in the maintenance manual for the Model B (IS-1) Infrared Communicator were delivered to [REDACTED]. Deliveries were made by [REDACTED] of 2 complete prototypes of the Infrared Communicator Model C (IS-5), 2 Model E's (Transmitters) except for one optical head. The latter are not completed and were delivered only for approval of the format and preliminary testing. Delivery also was accepted on specifications for the Model B, and repair of one Model B (modified by O/C). Shipment of maintenance manuals and drawings was to be made on 29 June. [REDACTED] reported on a briefing of the [REDACTED] Relay Briefing held at the [REDACTED]

General. Attendance was as follows:

[REDACTED]

~~SECRET~~



25X1

b. [] is currently in the process of giving information on their Relay to CONARC at the request of General Cook.

25X1

c. [] stated that it was obvious that some of the people in attendance had information that they [] were not at liberty to divulge.

25X1

25X1

d. [] was asked if the equipment could be transistorized to which he replied, "Probably".

25X1

e. In view of our present handling of the "C" unit, it appears that a difficult situation is likely to occur in the immediate future. It is recommended that a decision be made as to precisely how the anticipated "Situation" is to be handled.

f. Delivery of the material by [] was made possible by the liberal expenditure of personal time by Messrs. Donald [] If policy permits, it is recommended that these engineers be given an official commendation.

25X1

25X1



TSS/APD

25X1

Distribution:

P-101B - Orig.
P-101C - 1
Chrono - 1
RTW - 1

RTW/lc

CONFIDENTIAL

~~SECRET~~